

Annual Procurement Plan:2024-25

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of Education	
Directorate of Technical Education	
Principal, Khulna Mohila Polytechnic Institute.	160-02-06-132558

Package No & Budget Code	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in Million/Tk.	Time Code for Process	Advertisement Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
							Planned Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	27-10-24				
							Planned Days	0	0	14	14	07	07	42	84			
KMPL/Tender/24-25/GR-01 (Budget Code: 4112304)	Supply & Installation of Engineering & other equipment for Architecture Technology-1			OTM (e-GP)	HOPE	GOB	28,60,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	27-10-24				
							Planned Days	0	0	14	14	07	07	42	84			
KMPL/Tender/24-25/GR-02 (Budget Code: 4112304)	Supply & Installation of Engineering & other equipment for Architecture Technology -2			OTM (e-GP)	HOPE	GOB	22,37,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	27-10-24				
							Planned Days	0	0	14	14	07	07	42	84			
KMPL/Tender/24-25/GR-03 (Budget Code: 4112304)	Supply & Installation of Engineering & other equipment for Architecture Technology -3			OTM (e-GP)	HOPE	GOB	26,75,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	27-10-24				
							Planned Days	0	0	14	14	07	07	42	84			
KMPL/Tender/24-25/GR-04 (Budget Code: 4112304)	Supply & Installation of Engineering & other equipment for Architecture Technology -4			OTM (e-GP)	HOPE	GOB	49,90,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	27-10-24				
							Planned Days	0	0	14	14	07	07	42	84			
KMPL/Tender/24-25/GR-05 (Budget Code: 4112304)	Supply & Installation of Engineering & other equipment for Civil Technology			OTM (e-GP)	HOPE	GOB	32,90,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	14-10-24				
							Planned Days	0	0	14	14	07	07	28	70			
KMPL/Tender/24-25/GR-06 (Budget Code: 3256105)	Supply of Raw-Materials & Spare Parts for AT & CT			OTM (e-GP)	HOPE	GOB	2,12,040/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	14-10-24				
							Planned Days	0	0	14	14	07	07	28	70			
KMPL/Tender/24-25/GR-07 (Budget Code: 3256105)	Supply of Raw-Materials & Spare Parts for CST & ENT			OTM (e-GP)	HOPE	GOB	2,87,960/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	14-10-24				
							Planned Days	0	0	14	14	07	07	28	70			
KMPL/Tender/24-25/GR-08 (Budget Code: 4112310)	Supply and Installation of Office Accessories			OTM (e-GP)	HOPE	GOB	2,14,000/-											
							Actual Dates		08-08-24	21-08-24	04-09-24	10-09-24	16-09-24	14-10-24				
							Planned Days	0	0	14	14	07	07	28	70			
KMPL/Tender/24-25/GR-09 (Budget Code: 4112312)	Supply and Installation of Education & Learning Materials			OTM (e-GP)	HOPE	GOB	1,92,000/-											
							Actual Dates		17-10-24	23-10-24	29-10-24	03-11-24	10-11-24	17-11-24				
							Planned Days	0	0	7	7	5	7	7	33			
KMPL/RFO/23-24/WR-10 (Budget Code: 3258115)	Repairing Sanitation & Water Supply			RFO (Manual)	PE	GOB	50,000/-											
							Actual Dates											

Checked & Verified

Engr. Goutam Kumar Dhar
Instructor (Tech/Computer)
Khulna Mohila Polytechnic Institute
Khalishpur, Khulna-9000

কাজী মোহাম্মদ শাহীদ
বি.সি.এস (অতিরিক্ত শিক্ষা)
অধ্যক্ষ (ভারপ্রাপ্ত)
খুলনা মহিলা পলিটেকনিক ইনস্টিটিউট
খুলনা-৯০০০।

মোঃ হাসান আলী
ইন্সট্রাক্টর (টেক/ইলেকট্রনিক্স)
খুলনা মহিলা পলিটেকনিক ইনস্টিটিউট
খালিশপুর, খুলনা।

Annual Procurement Plan:2023-24

Ministry / Division
Agency
Procuring Entity Name & Code

Ministry of Education	
Directorate of Technical Education	
Principal, Khulna Mohila Polytechnic Institute.	160-02-06-132558

Agency Procuring Entity Name & Code				Principal, Khanna Polytechnic Institute.				100-02-00-192390										
Package No. & Budget Code	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Million/ Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
KMPI/RFQ/24-25/WR-11 (Budget Code: 3285101)	Motor Vehicle Repairing			RFQ (Manual)	PE	GOB	75,000/-	Planned Dates		26-09-24	02-10-24	08-10-24	13-10-24	20-10-24	27-10-24	33		
								Planned Days	0	0	7	7	5	7	7			
								Actual Dates		17-10-24	23-10-24	29-10-24	03-11-24	10-11-24	17-11-24	32		
KMPI/RFQ/24-25/GR-12 (Budget Code: 3255101)	Purchase of Computer Accessories			RFQ (Manual)	PE	GOB	1,90,000/-	Planned Dates										
								Planned Days	0	0	7	7	5	7	7			
								Actual Dates		26-09-24	02-10-24	08-10-24	13-10-24	20-10-24	27-10-24	33		
KMPI/RFQ/24-25/GR-13 (Budget Code: 3256102)	Purchase Chemicals			RFQ (Manual)	PE	GOB	80,000/-	Planned Dates	0	0	7	7	5	7	7	33		
								Planned Days	0	0	7	7	5	7	7			
								Actual Dates		17-10-24	23-10-24	29-10-24	03-11-24	10-11-24	17-11-24	33		
KMPI/RFQ/24-25/GR-14 (Budget Code: 4112314)	Purchase & Installing Furniture & Furniture Accessories			RFQ (Manual)	PE	GOB	3,96,500/-	Planned Dates	0	0	7	7	5	7	7	33		
								Planned Days	0	0	7	7	5	7	7			
								Actual Dates										

মোঃ হাসান আলী
ইন্সট্রাক্টর (টেক/ইলেকট্রনিক্স)
খুলনা মহিলা পলিটেকনিক ইনস্টিটিউট
খালিশপুর, খুলনা।

Engr. Goutam Kumar Dhar
Instructor (Tech/Computer)
Khulna Mohila Polytechnic Institute
Khalishpur, Khulna-9000

Checked
&
Verified

মোঃ হাসান আলী
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

মোঃ হাসান আলী
বি.সি.এস (কারিগরি শিক্ষা)
অধ্যক্ষ (ভগ্নাভ্যাস)
খুলনা মহিলা পলিটেকনিক ইনস্টিটিউট
খুলনা-৯০০০।